New Student Services Building
Staging & Site Prep Schedule

Four Week Look Ahead Schedule (updated 2/25/11)

Week 1: February 28 – March 6 2011

Jacobsen
Monday & Tuesday  Set up security fencing/gates

Pacific Island Trees
Thursday & Friday  Set Up security fencing at Monkey Pod trees
                  Cut trenches at Monkey Pod trees

Loeffler Construction
Monday-Friday     Demolish Maintenance Building
                  Install NPDES (erosion control) measures
                  Clear and Grub site

Week 2: March 7 – March 13

Loeffler Construction
Monday-Tuesday    Demo corner wall signs
                  Thursday-Friday  Clear and Grub Site
                  Site excavation to sub grade

Pacific Island Trees
Monday-Friday     Relocate trees from parking area
                  Monday-Wednesday Cut trenches at Monkey Pod trees

Island/Jacobsen
Tuesday-Wednesday Survey layout for excavation
Week 3: March 14 – March 20

Loeffler Construction
Monday-Tuesday Clear and grub site
Monday-Friday site excavation to sub grade

Island/Jacobsen
Friday Survey for drywell layout

Week 4: March 21 – March 27

Loeffler Construction
Monday-Friday Excavate for drywells
<table>
<thead>
<tr>
<th>Work Items</th>
<th>Sub</th>
<th>Current Week</th>
<th>Next Week</th>
<th>Week After Next</th>
<th>Week After Next</th>
</tr>
</thead>
<tbody>
<tr>
<td>Mobilize</td>
<td>Jacobsen Const.</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Set up security fencing at monkey pod trees</td>
<td>Pacific Island Trees</td>
<td>X</td>
<td>X</td>
<td></td>
<td></td>
</tr>
<tr>
<td>Demolish maintenance building</td>
<td>Loeffler Construction</td>
<td>X X X X X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Install NPDES (erosion control) measures</td>
<td>Loeffler Construction</td>
<td>X</td>
<td></td>
<td></td>
<td>X X X X X</td>
</tr>
<tr>
<td>Clear and grub site</td>
<td></td>
<td>X X X</td>
<td></td>
<td></td>
<td>X X</td>
</tr>
<tr>
<td>Relocate trees from parking area</td>
<td>Pacific Island Trees</td>
<td>X X X X X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Cut trenches at monkeypod trees</td>
<td>Pacific Island Trees</td>
<td>X</td>
<td></td>
<td></td>
<td>X X X</td>
</tr>
<tr>
<td>Demo corner sign walls</td>
<td>Loeffler Construction</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Survey layout for excavation</td>
<td>Island/Jacobsen</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Site excavation to subgrade</td>
<td>Loeffler Construction</td>
<td>X X X X X X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Survey for drywell layout</td>
<td>Island/Jacobsen</td>
<td>X</td>
<td></td>
<td></td>
<td></td>
</tr>
<tr>
<td>Excavate for drywells</td>
<td>Loeffler Construction</td>
<td>X X X X X</td>
<td></td>
<td></td>
<td></td>
</tr>
</tbody>
</table>
42" Orange plastic fence

Office Trailers

Construction traffic path
Tree Relocation Area

- 42" Orange plastic fence

- Possible additional tree to re-locate

- Construction Traffic Flow (Same Entrance / Exit as Parking Lot)